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Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to 
September 2002.

Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS
Will work with county to deploy wireless E-911 30 days after the 
deployment of wireline E-911.  

Blacksburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS

Testing is complete.  The town is asking for more information to 
complete routing.  Ntelos will not be able to resume deployments 
in the western part of the state until after April 20, 2002 to 
accommodate our switch cut.

Botetourt County, VA Janaury, 2002 Pending NCAS None N/A NCAS Network Assisted GPS Recent requests asking for deployment date of January 14, 2003.

Chesterfield Police Department June, 2001 Complete NCAS
February, 
2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Christiansburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS

Testing is complete.  The town is asking for more information to 
complete routing.  Ntelos will not be able to resume deployments 
in the western part of the state until after April 20, 2002 to 
accommodate our switch cut.

City of Chesapeake Police 
Department June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

City of Hampton 911 June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Hopewell, VA N/A Pending NCAS None Pending NCAS Network Assisted GPS

Reviewed with PSAP.  PSAP trunk orders have been placed.  
NCAS provider will contact for routing approval.  Trunks are in 
place can deploy in 30 days from PSAP trunks,

City of Newport News 
Communications Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
City of Portsmouth Communications 
Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
City of Richmond Emergency 
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

City of Suffolk Police Department February, 2001 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS by January 1, 
2001.

Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Deployed August 29, 2001. Phase II pending.

Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to 
September 2002.

Franklin County Sep-02 Pending NCAS None N/A NCAS Network Assisted GPS
NCAS provider has completed signalling sequences.  Testing can 
begin after April 20, 2002 when our new switch is back in service.

Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Deployed July 30, 2001

Hanover County 911 November, 2000 August, 2001 NCAS None Pending NCAS Network Assisted GPS Deployed October 11, 2001.



Harrisonburg/Rockingham County June, 1999 Complete CAS None N/A NCAS Network Assisted GPS

Phase I Deployed.  Will convert CAS solution to NCAS once the 
Rockwell switch has been replaced and rehoned to other Verizon 
facilities.

Henrico County Police Department June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Isle of Wight County Sheriff's Office November, 2000 Complete NCAS None N/A NCAS Network Assisted GPS
Trunks scheduled to be completed 3/12/02 will deploy within three 
weeks.

James City 911 Dispatch November, 2000 Complete NCAS N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Lexington/Rockbridge County March, 2000 Complete CAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Louisa County Sheriff's Department February, 2001 Pending NCAS None N/A NCAS Network Assisted GPS
Contacted PSAP revised desired completion date will be 6/1/02.  
Will work toward that goal.

Lynchburg City September, 1999 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to 
September 2002.

Martinsville/Henry County October, 1999 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to 
September 2002.

Montgomery County September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS

Testing is complete.  The town is asking for more information to 
complete routing.  Ntelos will not be able to resume deployments 
in the western part of the state until after April 20, 2002 to 
accommodate our switch cut.

Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Orange County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Petersburg, VA Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS

Contacted PSAP Carrier turnks are in place.  He will contact when 
delivery date for PSAP trunks is established.  Will have NCAS 
provider prevode site information.

Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to 
September 2002.

Powhatan County Sheriff's Office June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Pulaski County July, 2001 December, 2001 NCAS None N/A NCAS Network Assisted GPS

PSAP Equipment has been delayed while PSAP makes decisions 
on relocating the PSAP.  Still on target for July 1, 2002.  Will work 
with PSAP to meet that target.

Radford City 01-Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS
Have not spoken with PSAP Carrier trunks are in place can deploy 
in 30 days from notice that PSAP is ready.

Roanoke City December, 2000 September, 2001 NCAS None N/A NCAS Network Assisted GPS Deployed 12/21/01

Roanoke County December, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS Deployed 1/7/02

Salem City Police Department November, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS Deployed 1/7/02

Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS Deployed 1/22/02

Virginia Beach Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Williamsburg Police Department December, 2000 Complete NCAS Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Winchester City July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

York County Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
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